

		Nome	Duração	Início	Fim	Antecesso...
1		Projeto Event-Anexus	42 dias	06/10/2025 08:00	02/12/2025 17:00	
2	 	Prospecção	10 dias	06/10/2025 08:00	17/10/2025 17:00	
3	 	Definição do Plano de Projeto e Especificações dos Requisitos	7 dias	06/10/2025 08:00	14/10/2025 17:00	
4	 	Configuração do ambiente e repositório	3 dias	15/10/2025 08:00	17/10/2025 17:00	3
5	 	Análise	6,25 dias	20/10/2025 08:00	28/10/2025 10:00	2
6	 	Estimar Tamanho do Projeto	6,25 dias	20/10/2025 08:00	28/10/2025 10:00	4
7	 	Elaborar Cronograma do Projeto	4 dias	20/10/2025 08:00	23/10/2025 17:00	4
8		Desenvolvimento	23 dias	29/10/2025 08:00	28/11/2025 17:00	
9		Release 01	8 dias	29/10/2025 08:00	07/11/2025 17:00	
10		Implementação e teste	8 dias	29/10/2025 08:00	07/11/2025 17:00	
11		[RFC05] Login e Recuperação de Senha	3 dias	29/10/2025 08:00	31/10/2025 17:00	
12		Implementar RFC05	2 dias	29/10/2025 08:00	30/10/2025 17:00	
13		Implementar RFS12	2 dias	29/10/2025 08:00	30/10/2025 17:00	6
14		Implementar RFS13	2 dias	29/10/2025 08:00	30/10/2025 17:00	6
15		Implementar RFS14	2 dias	29/10/2025 08:00	30/10/2025 17:00	6
16		Teste RFC05	1 dia	31/10/2025 08:00	31/10/2025 17:00	
17		Testar RFC05	1 dia	31/10/2025 08:00	31/10/2025 17:00	15
18		[RFC01] Manter Usuário	5 dias	01/11/2025 08:00	07/11/2025 17:00	
19		Implementar RFC01	4 dias	01/11/2025 08:00	06/11/2025 17:00	
20		Implementar RFS01	3 dias	01/11/2025 08:00	05/11/2025 17:00	17
21		Implementar RFS02	3 dias	01/11/2025 08:00	05/11/2025 17:00	17
22		Implementar RFS03	1 dia	06/11/2025 08:00	06/11/2025 17:00	21
23		Teste RFC01	1 dia	07/11/2025 08:00	07/11/2025 17:00	
24		Testar RFC01	1 dia	07/11/2025 08:00	07/11/2025 17:00	22
25		Release 02	4 dias	10/11/2025 08:00	13/11/2025 17:00	
26		Implementação e teste	4 dias	10/11/2025 08:00	13/11/2025 17:00	
27		[RFC02] Gerenciar Evento	4 dias	10/11/2025 08:00	13/11/2025 17:00	
28		Implementar RFC02	2 dias	10/11/2025 08:00	11/11/2025 17:00	
29		Implementar RFS04	2 dias	10/11/2025 08:00	11/11/2025 17:00	22
30		Implementar RFS05	2 dias	10/11/2025 08:00	11/11/2025 17:00	
31		Implementar RFS06	2 dias	10/11/2025 08:00	11/11/2025 17:00	
32		Implementar RFS07	2 dias	10/11/2025 08:00	11/11/2025 17:00	
33		Implementar RFS15	2 dias	10/11/2025 08:00	11/11/2025 17:00	
34		Teste RFC02	2 dias	12/11/2025 08:00	13/11/2025 17:00	

		7 dez. 25						14 dez. 25						21 dez. 25						28 dez. 25							
S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q
Projeto - Event-Anexus- Página3																											

		Nome	Duração	Início	Fim	Antecessor...
35		Testar RFC02	2 dias	12/11/2025 08:00	13/11/2025 17:00	32
36		Implementar Filtros e ordenação de eventos	2 dias	12/11/2025 08:00	13/11/2025 17:00	32
37		Release 03	4 dias	14/11/2025 08:00	19/11/2025 17:00	
38		Implementação e teste	4 dias	14/11/2025 08:00	19/11/2025 17:00	
39		[RFC03] Gerenciar Inscrição	4 dias	14/11/2025 08:00	19/11/2025 17:00	
40		Implementar RFC03	2 dias	14/11/2025 08:00	17/11/2025 17:00	
41		Implementar RFS08	1 dia	14/11/2025 08:00	14/11/2025 17:00	
42		Implementar RFS09	1 dia	14/11/2025 08:00	14/11/2025 17:00	
43		Implementar RFS10	1 dia	17/11/2025 08:00	17/11/2025 17:00	41;42
44		Teste RFC03	2 dias	18/11/2025 08:00	19/11/2025 17:00	
45		Testar RFC03	2 dias	18/11/2025 08:00	19/11/2025 17:00	43
46		Atualizar integração com o módulo de eventos	2 dias	18/11/2025 08:00	19/11/2025 17:00	
47		Release 04	7 dias	20/11/2025 08:00	28/11/2025 17:00	
48		Implementação e teste	4 dias	20/11/2025 08:00	25/11/2025 17:00	
49		[RFC04] Gerar Certificados	4 dias	20/11/2025 08:00	25/11/2025 17:00	
50		Implementar RFC04	3 dias	20/11/2025 08:00	24/11/2025 17:00	
51		Implementar Emissão de Certificados de Participação	2 dias	20/11/2025 08:00	21/11/2025 17:00	
52		Implementar Notificação de Disponibilidade de Certificado	2 dias	20/11/2025 08:00	21/11/2025 17:00	
53		Implementar Gerencia de Assinatura Digital de Organizadores	3 dias	20/11/2025 08:00	24/11/2025 17:00	
54		Teste RFC04	1 dia	25/11/2025 08:00	25/11/2025 17:00	
55		Testar RFC04	1 dia	25/11/2025 08:00	25/11/2025 17:00	53
56		Criar template de certificado	2 dias	24/11/2025 08:00	25/11/2025 17:00	51
57		Ajustar notificações e fluxo pós-evento	1 dia	26/11/2025 08:00	26/11/2025 17:00	56
58		Refinamento de UI/UX e correções de bugs	2 dias	27/11/2025 08:00	28/11/2025 17:00	57
59		Monitoramento e Controle	23 dias	29/10/2025 08:00	28/11/2025 17:00	
60		Acompanhamento de progresso	23 dias	29/10/2025 08:00	28/11/2025 17:00	
61		Controle de cronograma e riscos	23 dias	29/10/2025 08:00	28/11/2025 17:00	
62		Fechamento	1 dia	01/12/2025 08:00	01/12/2025 17:00	8;59
63		Validação final, documentação e entrega do sistema completo	1 dia	01/12/2025 08:00	01/12/2025 17:00	58
64		Controle de Mudanças	1 dia	02/12/2025 08:00	02/12/2025 17:00	62
65		Registro e aprovação de solicitações de alteração	1 dia	02/12/2025 08:00	02/12/2025 17:00	63

		7 dez. 25						14 dez. 25						21 dez. 25						28 dez. 25							
S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q